

**Progress report
on
Hostel for SC/ST students**

at

**Guru Nanak Dev
Engineering College,
Ludhiana (Pb)**

A seven storeyed tower type Hostel Building for SC-ST students.

Consists of eight rooms at each floor with a provision of attached bathroom and WC.

Every room has been planned to accommodate two students.

A balcony is also provided in every room.

Such a facility will enhance the enrolment of the SC/ST students, improving the quality of education. Attract meritorious SC/ST students, which shall in turn improve the academic and social environment.

Having special facility for Skill Development

Technical Details

The block under construction has a independent Toilets / bathroom in each room. One GEN set is planned for electricity back-up in case of power failure. Water coolers are planned at each level for cold water and common kitchen and dining hall will be provided adjacent to living area in the proposed hostel complex.

Four Television blocks, indoor sports facility will be provided in common room being constructed in the MCH block (mess-common hall) of the hostel complex. Internet facility will be provided in each room through *wi-fi* network.

Floor tiling will be provided in each bed room along with wall and floor tiling in toilet and bath rooms. Exterior and interior will be painted with good quality paints.

Specification

The work is being carried out in accordance with the Punjab PWD, MORT & H specifications of latest edition.

Carrying out of work


The work is carried out after inviting competitive tenders from contractors approved by GNDEC.

Rate


The estimate is based upon CSR+SP provided by Punjab PWD (B & R).

Time


It will take about 18 months to complete the project.





Proposed layout of existing and proposed new block of Hostel



2.41



SECTIONAL DETAIL (T.B.P)



Typical plan of a floor

•Progress

- Tender Invited: 3rd of May 2013
- Work allotted: 14th of June 2013
- 1st payment: 2nd of Sept 2013 (24.1 Lacs)
- 2nd payment: 4th of Oct 2013 (29.5 Lacs)
- 3rd payment: 31st of Oct 2013 (15.5 Lacs)
- 4th payment: 29th of Nov 2013(24.9 Lacs)

Total: 94 Lacs

•Progress (Cont.)

- 5Th payment 8th of Jan 2014 (34.7 Lacs)
- 6th payment 3rd of Mar 2014 (22.2 Lacs)
- 7Th payment 22nd of April 14 (33.8 Lacs)
- 8th payment 22nd of April 14 (30.6 Lacs)
- 9th payment 27th of May 14 (25.0 Lacs)

















Thanking you...